



Updated April, 2024

Location	Contractor	Start Date	Duration	Workforce	Scope
Everwind	Bay	Ongoing	Long Term	3	Ongoing- Tank Life Extension
Everwind	Bay	Unknown	Long Term	Unknown	Future Tank Life Extension
NSP Thermal Solid Fuel					
Lingan 1	API	Oct 18th	4 Weeks	30	Work Based on Inspection
Lingan 3	API	March 22nd	6 Weeks	7	(Prep)
Lingan 3	API	March 22nd	5 Weeks	25	Work Based on Inspection
Lingan 4	API	May 3rd	4 Weeks	30	Work Based on Inspection
Trenton 5	API	Aug 2nd	4 Weeks	25	Work Based on Inspection
Trenton 6	API	Aug 2nd	5 Weeks	25	Work Based on Inspection
Pt. Aconi	API	Sept 6th	6 Weeks	50	Work Based on Inspection
Pt. Tupper	API	May 31st	5 Weeks	25	Work Based on Inspection
PH Biomass	API	July 5th	4 Weeks	50	Work Based on Inspection
Pt Tupper HFO Tank	API	Not Awarded	18 Weeks	Unknown	Work Based on Inspection
NSP Thermal Gas					
Tuft's Cove 1	API	Aug 2nd	4 Weeks	12	Finished
Tuft's Cove 2	API	Sept 13th	9 Weeks	12	Work Based on Inspection
Tuft's Cove 3	API	March 8th	4 Weeks	12	Work Based on Inspection
Other Projects					
ST FX	NRW	March 11th	4 Days	3	Finished
STFX	NRW	May 27th	3-4 Days	4	Rigging Job
Future Projects Being Discussed					
Everwind GHP	Unknown	Unknown	Long Term	Unknown	In Negotiations (Meeting March 21st)
Bear Head GHP	Unknown	Unknown	Long Term	Unknown	In Negotiations
Siganl Gold	Unknown	Unknown	Long Term	Unknown	In Negotiations
En-Wave (PEI)	Unknown	Unknown	Long Term	Unknown	On Hold

All future projects are speculation at this point as contract have not been awarded

HFO = Heavy Fuel Tank

