



Updated February, 2024

Location	Contractor	Start Date	Duration	Workforce	Scope
Everwind	Bay	Ongoing	Long Term	3	Ongoing- Tank Life Extension
Everwind	Bay	Unknown	Long Term	Unknown	Future Tank Life Extension
<b>NSP Thermal Solid Fuel</b>					
Lingan 1	API	Oct 18th	4 Weeks	30	Work Based on Inspection
Lingan 3	API	March 22nd	5 Weeks	30	Work Based on Inspection
Lingan 4	API	May 3rd	4 Weeks	30	Work Based on Inspection
Trenton 5	API	Aug 2nd	4 Weeks	25	Work Based on Inspection
Trenton 6	API	Aug 2nd	5 Weeks	25	Work Based on Inspection
Pt. Aconi	API	Sept 6th	6 Weeks	50	Work Based on Inspection
Pt. Tupper	API	May 31st	5 Weeks	25	Work Based on Inspection
PH Biomass	API	July 5th	4 Weeks	50+	Work Based on Inspection
Pt Tupper HFO Tank	API	Not Awarded	18 Weeks	Unknown	Work Based on Inspection
<b>NSP Thermal Gas</b>					
Tuft's Cove 1	API	Aug 2nd	4 Weeks	12	Work Based on Inspection
Tuft's Cove 2	API	Sept 13th	9 Weeks	12	Work Based on Inspection
Tuft's Cove 3	API	March 8th	4 Weeks	12	Work Based on Inspection
<b>Other Projects</b>					
<b>Future Projects Being Discussed</b>					
Everwind GHP	Unknown	Unknown	Long Term	Unknown	In Negotiations
Bear Head GHP	Unknown	Unknown	Long Term	Unknown	In Negotiations
Siganl Gold	Unknown	Unknown	Long Term	Unknown	In Negotiations
En-Wave (PEI)	Unknown	Unknown	Long Term	Unknown	On Hold

All future projects are speculation at this point as contract have not been awarded

HFO = Heavy Fuel Tank