



2025 Nova Scotia Rumor Sheet

Strait Area Works @ Everwind

Ongoing

Location: Everwind Terminals Canada Partnership
4090 Industrial Park Rd, Point Tupper, NS B9A 1Z6, Canada

Description: Ongoing Tank Life Extension.

Peak Workforce: 6 Boilermakers

B&W Lingan-Unit 2

March 10 – 27, 2025

Contractor: B&W

Work Site: Lingan Generating Station, Lingan, NS B1H5E6, Canada

Type of Work: Maintenance & Repair

Duration: 3 Weeks +

Scheduled Hours: 4 x 10's +

Peak Workforce: 30 Boilermakers

B&W Tuft's Cove-Unit 2

March 24 – April 17, 2025

Contractor: B&W

Work Site: Tuft's cove generating station, Tufts Cove Generating Station, 315 Windmill Rd,
Dartmouth, NS B3A 4H8

Type of Work: Maintenance & Repair

Duration: 3 Weeks +

Scheduled Hours: 4 x 10's +

Peak Workforce: 20 Boilermakers

B&W @ Lingan-Unit 3

March 31 – April 24, 2025

Contractor: B&W

Work Site: Lingan Generating Station, Lingan, NS B1H5E6, Canada

Type of Work: Maintenance & Repair

Duration: 4 Weeks +

Scheduled Hours: 4 x 10's +

Peak Workforce: 30 Boilermakers

B&W @ Lingan-Unit 4

May 12 – June 5, 2025

Contractor: B&W

Work Site: Lingan Generating Station, Lingan, NS B1H5E6, Canada

Type of Work: Maintenance & Repair

Duration: 3 Weeks +

Scheduled Hours: 4 x 10's +

Peak Workforce: 30 Boilermakers

B&W @ Pt Tupper

June 9 – 26, 2025

Contractor: B&W

Work Site: Point Tupper Generating Station, 4137 Industrial Park Rd, Point Tupper, NS B9A 1Z4

Type of Work: Maintenance & Repair

Duration: 3 Weeks +

Scheduled Hours: 4 x 10's +

Peak Workforce: 30 Boilermakers

B&W @ Trenton-Unit 5

June 16 – August 7, 2025

Contractor: B&W

Work Site: Trenton Generating Station, 1 Power Plant Rd, Trenton, NS B0K 1X0, Canada

Type of Work: Maintenance & Repair (Burner Wall Replacement)

Duration: Long Term

Scheduled Hours: 4 x 10's +

Peak Workforce: 30 Boilermakers

B&W @ Trenton-Unit 6

July 2 – August 7, 2025

Contractor: B&W

Work Site: Trenton Generating Station, 1 Power Plant Rd, Trenton, NS B0K 1X0, Canada

Type of Work: Maintenance & Repair

Duration: 3 Weeks +

Scheduled Hours: 4 x 10's +

Peak Workforce: 30 Boilermakers

B&W @ Tuft's Cove-Unit 1

August 18 – September 4, 2025

Contractor: B&W

Work Site: Tuft's cove generating station, Tufts Cove Generating Station, 315 Windmill Rd, Dartmouth, NS B3A 4H8

Type of Work: Maintenance & Repair

Duration: 4 Weeks +

Scheduled Hours: 4 x 10's +

Peak Workforce: 30 Boilermakers

B&W @ Pt Aconi

September 2 – October 9, 2025

Contractor: B&W

Work Site: Nova Scotia Power Point Aconi Generation Station, 1800 Prince Mine Rd, Point Aconi, NS B1Y

Type of Work: Maintenance & Repair

Duration: 3 Weeks +

Scheduled Hours: 4 x 10's +

Peak Workforce: 80 Boilermakers

B&W @ Biomass

September 8 – October 2, 2025

Contractor: B&W

Work Site: Port Hawkesbury Paper, LP, 120 Pulp Mill Rd, Port Hawkesbury, NS B9A 1A1, Canada

Type of Work: Maintenance & Repair

Duration: 3 Weeks +

Scheduled Hours: 4 x 10's +

Peak Workforce: 80 Boilermakers

B&W @ Lingan-Unit 1

October 27 – November 20, 2025

Contractor: B&W

Work Site: Lingan Generating Station, Lingan, NS B1H5E6, Canada

Type of Work: Maintenance & Repair

Duration: 3 Weeks +

Scheduled Hours: 4 x 10's +

Peak Workforce: 30 Boilermakers

B&W @ Tuft's Cove-Unit 3

November 3 – 27, 2025

Contractor: B&W

Work Site: Tuft's cove generating station, Tufts Cove Generating Station, 315 Windmill Rd,
Dartmouth, NS B3A 4H8

Type of Work: Maintenance & Repair

Duration: 3 Weeks +

Scheduled Hours: 4 x 10's +

Peak Workforce: 20 Boilermakers