

# NB Rumor Sheet 2025

LOCATION	CONTRACTOR	DATE	DURATION	MANPOWER
<b>CANAPORT</b>	Matrix B&W	On-Going On-Going	1 Year + 6 Months+	15-20BM 8-10BM/Shift
<b>COLESON COVE</b> -PLENUM -BREACHING	SCEI SCEI SCEI	JUNE APRIL 1 <sup>ST</sup> APRIL 1 <sup>ST</sup>	90 DAYS @ 5-8+ 8 WEEKS @ TBD 8 WEEKS @ 5-8	30BM 8-12BM/SHIFT 10-16BM'S
<b>BELLEDUNE</b> <b>BAYSIDE POWER</b> <b>PT-LEPREAU</b>	SCEI SCEI SCEI	APRIL 7TH SPRING & FALL	8 WEEKS @ 6-10 1-2 WEEKS	100BM 10-15BM
<b>IOR REFINERY</b> <b>MAINTENANCE</b>	CAM/LMC/B&W	ON-GOING	ON-GOING	20-30BM
<b>(IOR)</b>	TURNAROUND BOILERS	SPRING PREP JUNE TO OCTOBER MARCH	7 MONTHS 5 MONTHS UNKNOWN	10-12BM 40BM 6-8BM
<b>IPP TANKS</b>	B&W TIW	MARCH ON-GOING	18 WEEKS ON-GOING	8BM 5BM
<b>IPP Shutdown</b> BARK BOILER RECOVERY	B&W B&W	APRIL	22 DAYS	60BM
<b>IRVING PAPER</b> CE BOILER RENTECH BOILER	B&W B&W	MARCH JUNE	6 DAYS 4 DAYS	8BM 4BM
<b>LAKE UTOPIA</b> MSD	B&W	MAY	5 DAYS	24BM
<b>TWIN-RIVERS</b> RECOVERY BARK BOILER	B&W B&W	SEPTEMBER OCTOBER	7 DAYS 6 DAYS	36BM 36BM
<b>AV NACKAWIC</b> Recovery PowerBoiler	B&W B&W	MAY OCTOBER	5 DAYS 6 DAYS	20BM 40BM
<b>AC CELL</b> SPRING MSD FALL MSD	B&W B&W	APRIL OCTOBER	6 DAYS 5 DAYS	16BM 16BM
<b>MCCAIN FOODS</b>	B&W	AUGUST	5 DAYS	4BM

# NB Rumor Sheet 2025